Phase 4: Project Planning

Purpose: Organise implementation activities, responsibilities, sequence, and completion checkpoints for a three-member student team.

Suggested 3-member work allocation

Role	Primary responsibility	Deliverables
Team Leader / Member 1	Overall coordination; flow configuration; integration; final validation.	Flow, integration checklist, final demo readiness.
Member 2	Service Catalog and Standard Laptop item setup; request/approval verification.	Catalog-item configuration and approval test evidence.
Member 3	Testing, screenshots/evidence, documentation and PPT support.	Test cases, evidence, documentation/PPT inputs.

Implementation schedule

Stage	Planned work	Completion evidence
1. Setup	Open ServiceNow and access Flow Designer / relevant modules.	Environment ready.
2. Flow build	Create Standard laptop task flow, trigger, and Create Catalog Task action.	Saved flow configuration.
3. Activation	Save and activate the flow.	Active flow.
4. Catalog assignment	Attach flow to Standard Laptop in Maintain Items → Process engine.	Catalog item linked to flow.
5. Transaction test	Order Standard Laptop and complete approval.	Approved request.
6. Task verification	Open Requested Item → Catalog Tasks and verify fields.	Correct task record.
7. Documentation	Capture screenshots, steps, results, and lessons learned.	Final report/PPT.

Planning checkpoints

- Do not move to final documentation until the flow is activated and the Standard Laptop item is linked to it.
- Run at least one complete request-to-task verification cycle before the demonstration.
- Keep screenshots of the important configuration and final task result.
- Use the exact source terminology in the final presentation: Standard Laptop, Standard laptop task, Service Catalog, Flow Designer, Create Catalog Task, Hardware, Approved, Requested Item, Catalog Tasks.